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Steve Gunderson 
Colorado Department of Health and Environment 
4300 Cherry Creek Drive South 
Denver, CO 80222-1 530 

1 DRAFT 1 

RSOP FOR FACILITY DISPOSITION NOTIFICATION LETTER FOR BUILDING 881 STACK S I  
DEMOLITION 

Mr. Gunderson: 

In accordance with the Rocky Flats Cleanup Agreement Standard Operating Protocol (RSOP) 
for Facility Disposition, this letter is notification for RSOP implementation. This notification is for 
all activities required to demolish the Building 881 Stack S I .  The RSOP is only applicable to 
structures that meet the unrestricted release criteria; Pre-Demolition Survey Report Building 
881-Stack S1 Closure Project provided to CDPHE indicates that the structure meets 
unrestricted release. 

This work will be conducted by a decommissioning subcontractor and in accordance with the 
work control documentation prepared by the subcontractor. A draft of the Demolition Plan was 
informally provided to CDPHE, and the demolition plan will be finalized by November 5, 2003. 
Any revisions to the demolition plan will be addressed through the consultative process. 

Since the demolition method will include explosives, a draft demolition evaluation was prepared 
for this activity, which was provided to CDPHE. The evaluation included the 881 and 771 stacks 
because the stacks are so similar, and the demolition methodology will be the same. The 
revised evaluation is attached and will be included in the 771 and 881 administrative record. A 
presentation on the 881 stack demolition and characterization activity was given to the 
interested stakeholders on October 21, 2003. 

Dust suppression during demolition .will consist of a fog cannon. This is new equipment that will 
be tested for two to three weeks before the demolition activity to determine the capabilities of 
the equipment. The testing objectives are to determine the equipment range, how it acts in the 
wind, and if runoff is an issue. This work activity will be conducted using an operations order, 
and CDPHE is welcome to participate in the testing activities or a summary of the results can be 
discussed at your convenience. 

Once the demolition is complete, the opening will be roped off or fenced. The existing barricade 
between the base of the stack and tunnel will continue to be in place and provide a barrier to the 
interior of Building 881 and the environment. Backfill methods for the portion of the stack that 
extends 30 feet below grade are being evaluated. An engineering assessment is being 
conducted to assess subsidence if the stack is not completely backfilled. If the results of that 
engineering analysis are acceptable, sized concrete will be placed to three below grade, and the 
area will be backfilled with native soil. 

The administrative record requirements for this activity include the following: 
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Final Rocky Flats Cleanup Agreement (RFCA) 

RFETS Decommissioning Program Plan (DPP) 

RFCA Standard Operating Protocol for Facility Disposition 

Pre-Demolition Survey Report (PDSR) Building 881 -Stack S I  Closure Project 

Evaluation Demolition Methods for 771 and 881 Concrete Stacks 

Notification Letter and subsequent CDPHE correspondence, if appropriate 

As indicated in the RSOP, the LRA has 14 days to review the RSOP notification letter and 
provide feedback, including a definitive reason for not proceeding with the project. If no 
feedback is received within 14 days, the project will proceed as planned. 

If you have any questions regarding this, please contact me at (303) 966-2133. 

John Schneider 
U.S. Department of Energy 
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KAISER+ HILL, LLC 

EVALUATION DEMOLITION METHODS 

for 

771 and 881 Concrete Stacks 

Rocky Flats Environmental Technology Site 

October 2003 



1. Introduction 

This documents evaluates the potential means for demolition of the 771 and 88 1 Concrete Stacks 
at the Rocky Flats Environmental Technology Site (WETS). The mechanical demolition 
methods selected for evaluation were based upon the type of the structure and included diamond 
wire cutting, crane with a clamshell and sleeve, explosives, cabling (lay-over), and use of a 
wrecking ball. Upon initial review, it became apparent that cabling and the use of a wrecking 
ball were not practicable options because the ability to control dust and the demolition process is 
limited and the health and safety risks are too great. Accordingly, this report focuses upon 
diamond cutting, crane with a clamshell and sleeve, and the use of explosives. 

This report was prepared in accordance with the guidance in the RSOP for Facility Disposition. 
The evaluation for both stacks was combined because the stacks are similar enough that the 
methods would have negligible differences. In accordance with the RSOP, this evaluation will 
be included in the administrative record for both projects. In addition to this evaluation, a pre- 
demolition survey report and a notification letter submitted in accordance with the RSOP for 
Facility Disposition' must be prepared and approved by the regulators that verifies that the 
structures meet the unrestricted release criteria. In addition, a demolition plan will be prepared 
and a briefing will be provided to interested stakeholders on the survey results and demolition 
process. 

1.1. 771 Stack 
The stack was designed and constructed to provide maximum exhaust capabilities through 
elevated release and adequate airflow capacities. The Building 77 1 stack is a reinforced concrete 
stack at the southeast corner of Building 77 1. The stack has an inside diameter of 10 feet, the 
base underground is 19 feet across, and the stack rises 150 feet aboveground. The stack wall is 6 
inches thick at the top and 11.5 inches thick of reinforced concrete at the base. The stack is 
connected to Building 771 via an underground tunnel that connects the stack to the B771 
ventilation system. Currently, the stack has a metal rack at the top for characterization purposes. 
That rack will be removed before demolition. 

Reconnaissance level characterization indicated there was greater than 300 d p d l 0 0  cm2 on the 
floor and base of the stack (18 feet and below). The project will scabble (mechanical impact) 
and hydrolaze (water impact) decontamination methods on the lower 25 feet of the stack. Once 
the bottom 25 feet of the stack is decontaminated, the area will be resurveyed to verify the stack 
meets the unrestricted release criteria. 

1.2. 881 Stack 
The 881 stack is approximately 133 in height with approximately 30 feet of that height being 
underground. The outside diameter at the base is 19 feet 7.5 inches and the inside diameter at the 
base is 17 feet and 7.5 inches, resulting in a concrete thickness of approximately 1 foot. The 
stack is connected to 88 1 with a tunnel that enters the first floor of the facility. 

' The 771/774 Decommissioning Operation Plan, Modification 3 was the notification for the 7711774 Closure 
Project. 
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Reconnaissance level characterization found no contamination above unrestricted release on the 
interior and exterior surface of the stack. A pre-demolition survey is currently being conducted 
to verify the stack meets the unrestricted release criteria in accordance with the data quality 
objectives in the Site Pre-Demolition Survey Plan. 

2. Evaluation Scope 
The evaluation only includes demolition activities. Activities before and after demolition are the 
same regardless of the demolition method. Before initiating demolition activities, the 77 1 and 
88 1 stacks will be prepared in the following manner: 

0 

0 

0 

The stack will be isolated from all airflows. 
The Pre-Demolition Survey Report will be complete and 
The below grade opening will be plugged, capped, 
protective covering, as appropriate. 
The Demolition Plan will be completed. 0 

3. Evaluation Summarv 

approved by DOE and LRA. 
blind flanged or covered with 

Table 1 contains the demolition method evaluation summary for the 771 and 881 Stacks with 
explosives versus mechanical means. The following sections summarize the results of the 
evaluation of demolition techniques for the stack. In addition, each section indicates the 
preferred method for demolition with respect to the criteria. 

The purpose of the evaluation is to determine, which of the methods are viable for demolition of 
the stack. The evaluation is somewhat subjective and may indicate that all of the methods 
evaluated are viable, but some are preferred for different areas. For example, diamond wire 
cutting will create substantially less dust than explosives or crane with clamshell and sleeve, but 
explosives or crane with clamshell and sleeve may be safer for the project worker than diamond 
wire cutting because the workers are not in the immediate work area. 

3.1. Health and Safety Evaluation 
The health and safety evaluation was prepared using the roundtable approach. A certified safety 
professional developed the activities, hazards, and controls associated with the demolition, which 
is summarized in Table 1. With explosive demolition, the risk to personnel, equipment and 
property is minimal due to the establishment of a controlled blast perimeter. The health and 
safety evaluation indicates that explosive demolition is the safest alternative for demolishing the 
771 and 881 stacks. 

3.2. Environmental 
The environmental evaluation was prepared using the roundtable approach. An environmental 
subject matter expert outlined the potential impacts associated with each method of demolition, 
which is summarized in Table 1. 

The environmental evaluation indicates that environmental impacts are minimal for each of the 
demolition methods. Diamond wire cutting creates the least amount of dust. Explosives and 
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crane with a clamshell and sleeve create essentially the same amount of dust, but the generation 
duration is substantially different. Even though explosives may create a larger dust cloud at the 
point of detonation, this dust occurs for only a very short period of time and can be reduced 
through the use of water misting. In addition, with explosives the time of demolition can be 
selected when the environmental conditions are most favorable (i.e., wind velocity). 

Dust from mechanical means may be less at any given point in time but will continue for a 
period no less than 4 weeks. This continual dust for an extended period will be harder to 
consistently minimize. The dust control system employed during the use of explosives will be 
established before the explosives are placed. This system will deliver a mist before and until 
dust is abated after detonation. While, manual dust control, which consists of an operator 
wetting the structures with a fire hose during demolition, is considered a 50% direct control 
measure for fugitive dust. The environmental evaluation indicates that explosives and the 
diamond wire cutting are both equally safe alternatives for demolishing the 771 and 881 stacks. 

3.3. Structural 
The structural evaluation was prepared using the roundtable approach. A structural engineer 
evaluated the effectiveness of each method of demolition, which is summarized in Table 1. 

The structural evaluation indicates that both explosives and mechanical demolition are viable 
demolition techniques if the stack concrete has maintained its design strength. If the stack 
concrete has not maintained its design strength over the past 50 years, explosives will be a more 
efficient demolition method for this particular structure. Explosives would be the preferred 
method because it will 1) require less preparation and demolition duration; and 2) not require 
personnel or scaffolding to be near or around the structure during actual demolition. 

3.4. Economic 
The economic evaluation was based on the demolition costs, which were provided by demolition 
subcontractors. Costs associated with removing the material after demolition were not included 
due to those costs being required and necessary regardless of method used. The economic 
evaluation indicates that for a stack, the explosive demolition is the best value. 

4. Conclusion 
Based on the evaluation, the 771 and 881 stacks should be demolished with explosives. The 
determining criterion for selecting explosive demolition is predominantly the benefits to worker 
health and safety. The explosive demolition removes the worker and equipment from the 
hazards and the other demolition methods do not. 
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